Keweenaw Bay Indian Community
Tribal Response Program Public Record

Updated 10/30/2014

						Response Activities Planned & Completed																		
Site Name	**Owner**	**Location**	**Lat/Long**	**Size**	**Contamination Issues**	**2008 Planned**	**2008 Complete**	**2009 Planned**	**2009 Complete**	**2010 Planned**	**2010 Complete**	**2011 Planned**	**2011 Complete**	**2012 Planned**	**2012 Complete**	**2013 Planned**	**2013 Complete**	**2014 Planned**	**2014 Complete**	**2015 Planned**	**2015 Complete**	**Suitability for Use**	**Institutional Controls**
Sand Point	KBIC Trust Land	US-41 Baraga	46.7890167 88.458767	45 Acres	Mine scarred land			Revegetation	None	Revegetation Additional Soil Cap	Site Preparation for Revegetation	Revegetation w/ Native Plants Additional Soil Cap	Revegetation w/ Native Plants	Additional Revegetation w/ Native Plants Invasive Species Control Additional Soil Cap	Additional Revegetation w/ Native Plants Invasive Species Control Additional Soil Cap	Additional Revegetation w/ Native Plants Invasive Species Control	Additional Revegetation w/ Native Plants Invasive Species Control	Additional Revegetation w/ Native Plants Invasive Species Control	Additional Revegetation w/ Native Plants Invasive Species Control	Additional Revegetation w/ Native Plants Invasive Species Control		Restricted use due to presence of stamp sands. No groundwater use allowed.	None
Draper Lakeshore	KBIC	619 US-41, Baraga	46.772567 88.4910167	Approximately 1 Acre	Petroleum	Phase II Environmental Site Assessment (ESA)	None	Phase II Environmental Site Assessment (ESA)	Conducted June 23 - August 4, 2009	Groundwater Sampling	None	Groundwater Sampling	Conducted May 24-25, 2011										
Mud Lakes	KBIC Trust Land	Old US-41/Mission Road Baraga	46.82269 88.48384	15 Acres	Hazardous substances	Phase I ESA	Completed March 10, 2008	Phase II ESA	Conducted July 21-22, 2009	Invasive Species Control	Invasive Species Control	Invasive Species Control	Invasive Species Control	Invasive Species Control	Invasive Species Control	Open Dump Clean Up Invasive Species Control	Invasive Species Control	Open Dump Clean Up	Invasive Species Control Open Dump Cleanup October 28, 2014	Invasive Species Control			
Johnson Road Dump	KBIC Trust Land	South Johnson Road, L'Anse	46.808983 88.404083	30 Acres	Hazardous substances	Phase I ESA	Completed July 17, 2008	Phase II ESA	Conducted May 27, 2009							Open Dump Clean Up	None	Open Dump Clean Up	Open Dump Cleanup October 20, 2014				
Power Dam Junkyard	KBIC Trust Land	US-41/Power Dam Road L'Anse	46.739373 88.43246626	28 Acres	Hazardous substances & Petroleum	Phase I ESA Initial Phase II ESA	Draft October 22, 2008 Conducted October 28-30, 2008	Additional Phase II ESA Work	Conducted October 30 & November 9, 2009	Groundwater Sampling	None	Groundwater Sampling	Conducted May 24-25, 2011										
Tailer Road	KBIC Alloted & Trust	Tailer Road, L'Anse	46.7859 88.428383	40 Acres	Hazardous substances	None	None	Phase I ESA & Phase II ESA	Phase I-Draft October 8, 2009 Phase II- November 12, 2009	Additional Phase II ESA	Phase I - January 14, 2010 Asbestos Inspection- August 9, 2010					Open Dump Clean Up	None	Asbestos Removal & Open Dump Clean Up	Asbestos Removal- September 15, 2014 Open Dump Clean Up- September 16, 2014				
Bear Track	KBIC Alloted & Trust	Bear Track, L'Anse	46.7902 88.41713	80 Acres	Petroleum & Hazardous Substances	None	None	None	None	Phase I ESA & Phase II ESA	Phase I-May 11, 2010 Phase II-June 7, 2010					Open Dump Clean Up	None	Open Dump Clean Up	Open Dump Cleanup October 21, 2014				
Lindemann Road	KBIC Trust Land	14444 Lindemann Road, Baraga	46.80053 88.4899	0.57 Acres	Hazardous Substances	None	None	Phase I ESA & Phase II ESA	Phase I- August 21, 2009 Phase II- September 16, 2009							Open Dump Clean Up	None	Open Dump Clean Up	Open Dump Clean Up- October 9, 2014				
Ben Road	KBIC Trust Land	Ben Road, Baraga	46.7976 88.4933	5 Acres	Petroleum & Hazardous Substances	None	None	None	None	Phase I ESA	None	Phase I ESA	None	Phase I ESA & Phase II ESA	Phase I-June 28, 2012 Phase II-August 2, 2012	Open Dump Clean Up	None	Open Dump Clean Up	Open Dump Clean Up- October 9, 2014				
Beartown Road #2	KBIC Alloted & Trust	Beartown Road, Baraga	46.8116167 88.5195	10 Acres	Petroleum & Hazardous Substances	None	None	None	None	Phase I ESA	None	Phase I & Phase II ESA	Phase I- May 12, 2011 Phase II- August 17, 2011			Open Dump Clean Up	None	Open Dump Clean Up	Open Dump Clean Up- October 9, 2014				
Assinnins Road	KBIC Trust Land	14791 Assinnins Road, Baraga	46.806 88.472267	15 Acres	Petroleum & Hazardous Substances	None	None	Phase I ESA	None	Phase I & Phase II ESA	Phase I- May 13, 2010 Phase II- August 17, 2010			Additional Phase II ESA Work (tank investigation)	None	Open Dump Clean Up	None	Asbestos Removal & Open Dump Clean Up	Asbestos Removal- September 15, 2014 Open Dump Clean Up- October 28, 2014				
Rantanen-Herman Trailer	KBIC Trust Land	19851 Herman Road, L'Anse	46.68737861 88.38990287	0.5 Acres	Petroleum & Hazardous Substances	None	None	Phase I ESA	None	Phase II ESA	Phase I - July 9, 2010 Phase II- August 12 2010												
Beartown Raod #6	KBIC	Beartown Road, Baraga	46.85173 88.5090167	Part of 82 Acre parcel	Petroleum & Hazardous Substances	None	None	None	None	Phase I ESA & Phase II ESA	Phase I - May 13, 2011 Phase II- no further action					Open Dump Clean Up	None	Open Dump Clean Up	Open Dump Clean Up- October 9, 2014				
Pikes Peak Carcass	KBIC	Pikes Peak Road, L'Anse	46.822967 88.36823	80 Acres	Petroleum & Hazardous Substances	None	None	None	None	Phase I ESA & Phase II ESA	Phase I- September 1, 2010 Phase II- October 20, 2010					Open Dump Clean Up	None	Open Dump Clean Up	Open Dump Cleanup October 20, 2014				